
Sr: 

No:
Desription of Procurement 

Quantity (Where 

Applicable )

Estimated Unit 

Cost (Where 

Applicable 

Millions)

Funds 

Allocated 

(1000 

Millions)

Source of 

Funds (ADPs 

Non ADPs)

Proposed 

Procurement Method
Remarks

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1

Construction of Circuit House 

Larkana 

(Main Building)

Quantity 

Mentioned in the 

Tender 

Documents

48.700 (M) 40.000 (M)
ADP No: 

2084

SPPRule 2010 clause 

46(2) single stage two 

envelope bidding 

procedures of Sind 

Public procurement 

rule 2010 (Amended 

2013).

8/9/2016 - - - -

2

Construction o Judge Lodge at 

Larkana 

(Main Building)

--do-- 37.500 (M) 15.460 (M)
ADP No: 

1169
--do-- --do-- - - - -

3

Construction of District Court 

Building Kashmore at 

Kandhkot (Construction of 

Bar Room)

--do-- 6.500 (M) 34.500 (M)
ADP No: 

1173
--do-- --do-- - - - -

4

Construction Athletic Track 

and Football Ground Larkana 

(Construction of Complex 

Building 1st Floor and Balance 

Work of Ground Floor)

--do-- 15.000 (M) 33.513 (M)
ADP No: 

2150
--do-- --do-- - - - -

5

Construction of Office 

Buildings For onFarm 

Management Staff at 

Kandhkot (Construction of 

Office of Deputy Director 01 

No:)

--do-- 6.180 (M) 4.028 (M) ADP No: 34 --do-- --do-- - - - -
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