
              ANNUAL PROCUREMENT PLAN (E&M)-W & (E&M)-Civil WORKS FOR THE YEAR 2016-2017   (Revised-1)
                                                                                GHARO (P&F) DIVISION, KW&SB                                                                                                                       
	
Sr. #
 
	DESCRIPTION OF
 PROCUREMENT

	QUANTITY
(WHERE APPLICABLE)
	ESTIMATED UNIT COST (WHERE APPLICABLE)
	ESTIMATED 
TOTAL COST
(In Million Rs.)
	FUNDS ALLOCATED
(In Million Rs,)


	SOURCE OF FUNDS ADP/
NON-ADP
	PROPOSED PROCUREMENT
METHOD
	TIMING OF PROCUREMENT 
2016-17

	
	
	
	
	
	
	
	
	Q 1
	Q 2
	
Q 3

	Q 4

	01.
	Providing / Laying & Replacement of Power Feeders 300 MM 2, 11 KV, H.T Armored Cable Along with Up-Gradation of KESC Sub Station at Gharo Pumping Station.    
	-
	-
	RS; 5.723514/=
Million
	RS; 5.723514/=
Million
	

ADP Scheme
1252
	Single Stage One
Envelop System
	July-2016
	-
	-
	-

	02.
	Providing & Fixing 12” dia Sluice valves AMD Non return valves at Old Pump House & New Pump House Gharo, KW&SB. 
	
-
	-
	RS: 1 ( Million)
	RS: 1.5 ( Million)
	
Non ADP
6433-31
	Single Stage One
Envelop System
	July-2016
	-
	-
	-

	03.
	Providing & Fixing Pump Bowel Assembly Type B-14 B/3 of set # 01 at Old Pump House Gharo. 
	Copy attached 
	Copy attached 
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	May-2017

	04.
	Servicing & overhauling Providing & Fixing of Bearing NO. 7322 & NU-319 (SKF) 125 HP Motor Set # 7, 8, 9 at New Pump House Gharo. 
	Copy attached 
	Copy attached 
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	May-2017

	05.
	Rewinding of 220HP Motor and P/F Bearing & coil, overload rely set # 06 at Old Pump House Gharo 
	Copy attached 
	Copy attached 
	RS. 1 (Million)
	
RS: 2. (Million)
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	April-2017

	06.
	Providing & Fixing Bowel Assembly Type B-14 B/3 and replacement of 10” dia valves set # 05 at Old Pump House Gharo. 
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	07.
	Emergent Repair and Maintenance of (DWT) KSB pump set # 05 Type 
B14- D/4 at New Pump House Gharo.
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	08.
	Emergent Repair and Maintenance of (DWT) KSB pump set # 04 Type 
B14- D/4 at New Pump House Gharo.
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	09.
	Rewinding of 100 H.P 3 phase motor and providing & Fixing of Bearing and contactor coil, overload relay set # 08 at Old Pump House Gharo.  
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-45
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	10.
	Providing & Fixing contactor coil, overload relay and Replacement of Bearing Set# 1, 3, 4 at Old Pump House Gharo. 
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-45
	Single Stage One
Envelop System
	-
	-
	    -
	June-2017


	

	
Sr. #
 
	DESCRIPTION OF
 PROCUREMENT

	QUANTITY
(WHERE APPLICABLE)
	ESTIMATED UNIT COST (WHERE APPLICABLE)
	ESTIMATED 
TOTAL COST
(In Million Rs.)
	FUNDS ALLOCATED
(In Million Rs,)


	SOURCE OF FUNDS ADP/
NON-ADP
	PROPOSED PROCUREMENT
METHOD
	
TIMING OF PROCUREMENT 
2016-17

	
	
	
	
	
	
	
	
	Q- 1
	Q-2
	Q -3
	Q-4

	11.
	Providing & Fixing contactor coil, overload relay and Replacement of Bearing Set# 1, 3, 4 at Old Pump House Gharo. 
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-45
	Single Stage One
Envelop System
	-
	-
	    -
	June-2017

	 12.
	Emergent Repair & Maintenance of DWT (KSB) Pump Set # 01 Type B-16/3 at New Pump House Gharo.
	-
	-
	RS: 1 ( Million)
	RS: 2 Million
	
Non ADP
6433-26
	Single Stage One
Envelop System
	-
	-
	     -
	June-2017

	13.
	Providing & Lying (Main & Sub Main) PVC insulated and PVC Sheeted with 3.5 core Armored Providing & Fixing Circuit Breaker 800 Amp at Staff Colony Gharo.  
	-
	-
	
RS: 4.1 (Million)

	
RS: 1.2 (Million)

	
Non ADP
6433-40
	Single Stage One
Envelop System
	-
	-
	     -
	June-2017

	    14.
	Emergent Rewinding of 220 H.P Electric Motor of Pump Set # 02 i.e Replacement of Bearings P/F electric Components of panel # 02 at New Pump House Gharo.
	-
	-
	RS. 2 (Million)
	
RS: 2.3 (Million)

	
Non ADP
6433-45
	Single Stage One
Envelop System
	-
	-
	     -
	 May-  2017

	15.
	Complete repairing & over hauling and replacement of parts 219 KVA Deutz G/Set Coviz made Germany Set # 01 & Set # 02 and repair and maintenance of Water circulation tanks, G/Set room. 
	
             -
	-
	
RS: 1 (Million)

	
RS: 1.5 (Million)

	Non ADP
6433-42
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	16.
	Complete Repairing & Overhauling and replacement of broken Associries of W:W: Valves (Inlet valves, Waste water Valves, Wash Water valves, A:C valve) Foreign made Size 14”dia at Old New Filter plant Gharo.  
	

-
	-
	
RS: 2.4  (Million)

	
RS: 3 (Million)

	Non ADP
6433-41
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	17.
	Providing & Fixing of Chlorinator parts, 1000 P.P.D (W&T) Company at Pre Chlorinators Plant Gharo Division (P&F).
	Copy attached 
	Copy attached 
	
RS: 1 (Million)

	
RS: 2 (Million)

	Non ADP
6433-27
	Single Stage One
Envelop System
	-
	-
	-
	April-2017

	18.
	Supply of Tyres, Tubes, & Flap Size 900-20, 14 ply General Tyres for Hino Pak School Bus of Gharo Division (P&F). 
	-
	-
	
RS: 1 (Million)

	
RS: 0.7 (Million)

	Non ADP
6432-2
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	19.
	Repair &  Maintenance and 
De-Hydration i/c chage the oil of 500 KVA (Siemens) Transformer at Filter Plant Gharo.
	-
	-
	RS. 2 (Million)
	RS: 2.3 (Million)
	
Non ADP
6433-45
	Single Stage One
Envelop System
	-
	-
	-
	June-2017

	                                                                                                                                                                                    






                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        	                                                 
	

Sr. 
# 
	DESCRIPTION OF 
PROCUREMENT

	QUANTITY
 (WHERE APPLICABLE)
	ESTIMATED UNIT COST (WHERE APPLICABLE)
	ESTIMATED TOTAL COST
(In Million Rs.)
	FUNDS ALLOCATED
(In Million Rs.)
	SOURCE OF            
FUNDS                 
ADP/NON-
ADP
	PROPOSED PROCUREMENT
METHOD
	TIMING OF
 PROCUREMENT 
2016-17
	

	a
	b
	c
	d
	e
	f
	g
	h
	Q1
	Q2
	Q3
	Q4
	
	Q2
	Q3
	Q4

	20.
	Step-down of buy pass System 24” dia Raw water channel at New Filter Plant Gharo.
	
-
	-
	RS. 1 (Million)
	
RS: 1.8 (Million)

	
Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	21.
	New Construction of Boundary wall at K- Electric Sub Station room and laborite & Back side of Old Filter Plant Gharo. 
	
-
	-
	RS. 2.4(Million)
	
RS: 1.5 (Million)

	
Non ADP
7404-25
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	
	
	

	22.
	Emergent Repair & Maintenance of Filter beds Washing process and Staff Colony overhead tanks at Old & New Filter Plant Gharo. 
	
-
	-
	RS. 1 (Million)
	

   RS: 1.8 (Million)

	
Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	23.
	Repair & Maintenance of workshop building & Alum dosing building at Filter plant Gharo. 
	
-
	-
	RS. 1 (Million)
	
RS: 1.8 (Million)

	Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	24.
	Removing of Silt inspection Box, distribution chamber & channel and Flucolator Store Tanks at Old & New Filter Plant Gharo.  
	
-
	-
	RS. 1 (Million)
	
RS: 1.8 (Million)

	Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	25.
	Repair & Maintenance of Boundary wall Old & New Pump House and lying morum at front of pumping station and Division at Old Pump House Gharo. 
	
-
	-
	RS. 2.2  (Million)
	

RS: 1.8 (Million)

	Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	 26.
	Repair & Maintenance of Laborite at Filter plant Gharo.
	-
	-
	RS. 1 (Million)
	
RS: 1.8 (Million)
	Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
	
	
	
	

	 27.
	Emergent Repair & Maintenance of Leakages and cracks of Settling tanks
 # (07 & 08) at  Old Filter Plant Gharo.  
	-
	-
	RS. 1 (Million)
	
RS: 1.8 (Million)
	Non ADP
7403-47
	Single Stage One
Envelop System
	-
	-
	-
	June-2017
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