
S no. Title of Procurement Estimated Cost Method
Tentative /Actual Date 

of NIT

Tentative / Actual 

Closing Date of NIT

Tentative / Actual Date 

of Award of Contract

Tentative Deadline / 

Actual Date of Execution

1
Construction of Civil 

works
Rs. 344 millions

Single Stage One 

Envelope
completed completed 29th Jan 2014 2nd Feb 2014

2 Consultancy Services Rs. 4 millions
Single Stage Two 

Envelope
completed completed 14-12-2015 1st Jan 2016

3
Supply & installation of 

Medical Equipments
Rs. 250 millions

Single Stage Two 

Envelope
6th Sept 2016 26th Sept 2016 26th Oct 2016 10th Nov 2016

4
Supply of Furniture and 

Electric Appliances
Rs. 17.0 millions

Single Stage One 

Envelope
8th Sept 2016 26th Sept 2016 15th Oct 2016 1st Nov 2016

5

Supply and Installation 

of ACs, Generators and 

Lift System

Rs. 46.78 millions
Single Stage One 

Envelope
7th Sept 2016 26th Sept 2016 15th Oct 2016 1st Nov 2016

6
Supply and Installation 

of Oxygen Supply System
Rs. 50 millions

Single Stage Two 

Envelope
16th June 2017 06th July 2017 12th July 2017 18th July 2017

7
Supply and Installation 

of Transformer
Rs. 20 millions

Single Stage One 

Envelope
16th June 2017 06th July 2017 12th July 2017 18th July 2017

Annual Procurement Plan
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