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1
Improvement of road Indus Highway 

(Old Alignment) mile 13/0-17/0.
88.362 200.00 91.50 200.00 200.00 100.00 Improvement

Open competative 

bidding (LCB) 

signel stage one 

evelop procedure 

08-08-2017 12-08-2017 31-12-2017

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

EXECUTIVE ENGINEER

PROVL:HIGHWAY DIVISION DADU


