Annexure-A-I
Procurement plan Revamping / rehabilitation works
	Serial No. /ADP No.
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of ongoing works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New works (components)
	Funds for New works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated /Actual Date of Advertisement
	Anticipated /Actual Date of Start
	Anticipated /Actual Date of Completion

	a
	b
	c
	d
	e
	f
	g
	h
	i
	j
	k
	l

	
	1) Earth work along Rice Canal RD 142 to RD 315 IP=14 RDs & NIP Side =23 RDs.
	
	
	
	
	
	
	
	
	
	

	
	2) Extension of Modules along Rice Canal IP & NIP Side = 28 Nos.
	
	
	
	
	
	
	
	
	
	

	
	3) Extension of Modules along Waggan Distry IP & NIP Side = 30 Nos.
	
	
	
	
	
	
	
	
	
	

	
	4) Extension of Modules along Saidu Distry IP & NIP Side = 40 Nos.
	
	
	
	
	
	
	
	
	
	

	
	5) Extension of Modules along Mirwah Distry IP & NIP Side = 74 Nos.
	
	
	
	
	
	
	
	
	
	


30.06.2017








20.09.2017





14.07.2017





Civil Works





     34.016 Million





Single Stage Single envelope








         34.016   Million





         -Nil-





-Nil- 









































Amount of Estimated


Cost   34.016 Million


 














