Annexure-A-I
Procurement plan (Development/Capital) (ADP Works)
	Serial No. /ADP No.
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of ongoing works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New works (components)
	Funds for New works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated /Actual Date of Advertisement
	Anticipated /Actual Date of Start
	Anticipated /Actual Date of Completion

	a
	b
	c
	d
	e
	f
	g
	h
	i
	j
	k
	l

	
	1) Construction of Retaining wall along Ghar Branch RD 72 R/Side = 600 ft.
	
	
	
	
	
	
	
	
	
	

	
	2) i) Construction of Retaining wall along Rice Canal RD 152 and 191 R/Side. 

	
	
	
	
	
	
	
	
	
	

	
	3) Construction of Retaining wall along Ghar Branch RD 44 R/S = 260 ft. & RD 59.5 L/S = 290 ft.

	
	
	
	
	
	
	
	
	
	


30.06.2018








20.09.2017





14.07.2017





Civil Works











Single Stage Single envelope





33.394 Million





60.000 Million





60.000 Million 





PC-I Cost 560.0 Million


 





33.394 Million








