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ANNEXTURE-A

PROCUREMENT PLAN (DEVELOPMENT) FOR THE YEAR-2017-18
	S No / ADP No:
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of On-Going works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New Works (Components)
	Funds for New Works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated / Actual Date of Advertisement
	Anticipated Actual Date of Start
	Anticipated Actual Date of Completion

	a
	b
	c
	D
	e
	F
	g
	h
	I
	J
	K
	L

	S No: 1

ADP

No:

1081
	Rehabilitation of Branch drain, sub drain, reconstruction of water course crossings, village road bridges and construction of retaining walls along 3RA Sub-Drain & 3RC Sub-Drain.
	35.00

Million
	-Nil-
	-Nil-
	153.536

Million
	35.00

Million
	Rehabilitation of Branch drain, sub drain, reconstruction of water course crossings, village road bridges and construction of retaining walls along 3RA Sub-Drain & 3RC Sub-Drain.
	Single Stage Envalope as per SPPRA Rules-2010

Ammended 2013
	16//10/2017
	After tendering process completed
	June-2019

	
	
	
	
	
	
	
	
	
	
	
	


