PROCUREMENT PLAN FOR COMPONENT-IX OF SCHEME “CONSTRUCTION SMALL STORAGE DAMS, DELAY ACTION DAMS, RETENTION WEIRS & ISSO BARRIERS IN SINDH 
(UNDER RULE 8&9 OF THE PUBLIC PROCUREMENT RULES 2004)
NAME OF PROCURING AGENCY:	EXECUTIVE ENGINEER SMALL DAMS DIVISION KOHISTAN-I DADU
	S. No:
	Name of Procurement
	Estimated cost in million
	Procurement method
	Tentative Date of Procurement
	Tentative date of award of contract
	Tentative Date of completion
	Remarks

	1
	Construction of Five (05) Nos small Dams and weirs on the Nais Originating from Quba Qadir Bux to Ubhan Shah Hill in Sukkur & Khairpur Districts namely: Larha Nai Dam, Ukhari Nai Dam, Wari Waro Nai Dam, Aikrso Nai Dam, Kiniri Nai Dam.
	808.874
	National open competitive bidding
	16/01/2018
	01/02/2018
	30/06/2020
	The project was approved by CDWP in its meeting held on 19/02/2017 and administrative approval also issued by the Government of Pakistan water resources Division Islamabad vide their letter dated 29/11/2017 & administrative approval also issued on 29/11/2017. 
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(MUHAMMAD SHOAIB SAMO)
EXECUTIVE ENGINEER
Small Dams Division 
Kohistan
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