
PROCUREMENT PLAN (NON-DEVELOPMENT)  
CLIFTON I SADDAR TOWN (WATER), DISTRICT SOUTH KW&SB (F.Y.2O17-2O18  

Sr.No. 
Description of 
Proucrement 

Quantity (Where 
Applicable) 

Estimate Units 
Cost (Where 
applicable) 

Estimate of 
Total Cost 

(Where 
applicable) 

Funds 
Allocated (in 
Million Rs.) 

Source of 
Funds 

(ADP/ No. & 
ADP) 

Proposed 
Procurement  

Method 

Timing of Procurement 2016-2017 Timing of Procurement 2017-2018 

— 

Q-1 Q-2 Q-3 Q-4 Q-1 Q-2 Q-3 Q-4 

REPLACEMENT 
AND P/F 4 DIA (110 

MM) 
POLYETHYLENE 

PIPE LINE IN 
COCONUT PARK TO 

NEAR CLIFTON 
BRIDGE AND 
REPAIR ThE 

LEAKAGES OF 12 

DIA, 18 DIA & 24 
DIA & DIFFERENT 
AREAS FOR THE 

IMPROVEMENT OF 
WATER SUPPLY 

POSITION IN 
CLIFTON. DISTRCIT 

SOUTH. 

Leakages 
12 dia - 15 Nos. 
18 dia - 10 Nos. 
24' dia -11 Nos. 

N/A 
Rs0.995 

Million 
Rs.10.00 Million 

KW&SBs 
Own Funded 

Single Stage 
Envelope 
Method 

- 
- 

3rd 
Quarter 

J: AL! Execuijve Engj)eQr (W) Clifton District 
(South) 
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