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1 M&R Works 2017-18 130.5600 130.5600 Nil Nil 130.5600 130.5600 M&R

Open competative 

bidding (LCB) 

signel stage one 

evelop procedure 

8/1/2018 5/2/2018 30/06/2018

PROCUREMENT PLAN (DEVELOPMENT / CAPITAL)

EXECUTIVE ENGINEER

PROVL:HIGHWAY DIVISION DADU


