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PROCUREMENT PLAN FOR REHABILITATION OF PONTOON BULK HEAD GATES, GATES & GEARING MECHANICAL SYSTEM INCLUDING PAINTING OFF-TAKING CANAL HEAD REGULATOR AND SUB-REGULATOR GATES AND MECHANICAL STRUCTURE OF KOTRI BARRAGE HEAD WORKS.
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	Rehabilitation of Pontoon Bulk Head Gates, Gates & Gearing Mechanical System including painting Off-Taking Canal Head Regulator and Sub-Regulator Gates and Mechanical Structure of Kotri Barrage Head Works
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	Package -1

Painting of off-taking canal head regulator gates & mechanical structure of Kotri Barrage Head Works and Painting of off-taking canal sub-regulator gates & mechanical structure of Kotri Barrage Head Works.
	13796 Sq.Meter Paint Work
	-
	55.705 Million
	-
	-
	-
	Single Stage
	Single Stage
	
	Feb-2018
	2020


