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PROCUREMENT PLAN FOR REHABILITATION OF PONTOON BULK HEAD GATES, GATES & GEARING MECHANICAL SYSTEM INCLUDING PAINTING OFF-TAKING CANAL HEAD REGULATOR AND SUB-REGULATOR GATES AND MECHANICAL STRUCTURE OF KOTRI BARRAGE HEAD WORKS.
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	Rehabilitation of Pontoon Bulk Head Gates, Gates & Gearing Mechanical System including painting Off-Taking Canal Head Regulator and Sub-Regulator Gates and Mechanical Structure of Kotri Barrage Head Works
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	Package -3
Proposed Annexee and VIP Committee Room situated at Kotri Barrage Head Works and 

Repair of Office of the Executive Engineer Kotri Barrage Division Jamshoro and

Construction / Repair of R.B.C Sub-Division Office at R.B.B Colony Jamshoro and

Repair / Renovation the inspection Bungalow at Right Bank Barrage Colony Jamshoro and

Construction New Regulation Khalasi Landhi at D/S Kotri Barrage Head Works and

Repair / Construction of Darogha Landhi at Fulleli RD.4 Kotri Barrage Head Works Jamshoro
	6 Nos. Different type of construction of buildings
	-
	52.783 Million
	-
	-
	-
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