PROCUREMENT PLAN
FOR THE YEAR 2017-18
Advance Post Harvest Tools, Equipments and Technology for Growers (ADP#8)
(In Millions)
	S#
	Description of Procurement
	Quantity
	Estimated cost per Item
	Estimated total cost
(50% Government Share
	Funds Allocated
2017-18
(50% Govt. Share
	Source
of Funds
	Proposed Procurement Method
	Timing of procurement
	Remarks

	Post harvest tools & Equipments
	1st Qtr
	2nd Qtr
	3rd Qtr
	4th Qtr
	

	1. 
	Post Hole Digger
	194
	0.15
	14.550
	14.550
	ADP
	Single Stage Two envelope
	-
	-
	Yes
	Yes
	Subject to availability of funds

	2. 
	Pruner Ladders
	245
	0.025
	3.0625
	3.0625
	ADP
	
	-
	-
	Yes
	Yes
	

	3. 
	Pole pruner
	500
	0.003
	0.750
	0.750
	ADP
	
	-
	-
	Yes
	Yes
	

	4. 
	Chain saw
	160
	0.03
	2.400
	2.400
	ADP
	
	-
	-
	Yes
	Yes
	

	5. 
	Fruit Picker
	600
	0.005
	1.500
	1.500
	ADP
	
	-
	-
	Yes
	Yes
	

	6. 
	Iron stools small & large
	400
	0.030
	6.000
	6.000
	ADP
	
	-
	-
	Yes
	Yes
	

	7. 
	Cartoon packing machine
	400
	0.001
	0.200
	0.200
	ADP
	
	-
	-
	Yes
	Yes
	

	8. 
	Sugarcane harvesting knife
	1500
	0.0015
	1.125
	1.125
	ADP
	
	-
	-
	Yes
	Yes
	

	9. 
	Cotton Picker
	35
	0.100
	1.750
	1.750
	ADP
	
	-
	-
	Yes
	Yes
	

	10. 
	One wheeler Paddy harvester
	45
	0.300
	6.750
	6.750
	ADP
	
	-
	-
	Yes
	Yes
	

	Total
	38.0875
	38.0875
	ADP
	
	
	
	
	
	






Project Incharge (P.I)
Advance Post Harvest Tools, Equipments 
and Technology for Growers
