PROCUREMENT PLAN
FOR THE YEAR 2017-18
Establishment of Horticulture Research Institute Sukkur (ADP#5)
(In Millions)
	
	Description of Procurement
	Qty.
	Estimated cost per Item
	Estimated total cost
	Funds Allocated
2017-18
	Source
of Funds
	Proposed Procurement Method
	Timing of procurement
	Remarks

	A.
	Construction of Mechanized Nursery
	1st Qtr
	2nd Qtr
	3rd Qtr
	4th Qtr
	

	1.
	Construction of Mechanized Nursery
	01
	16.500
	16.500
	
	ADP
	Single Stage Two envelope
	-
	-
	Yes
	Yes
	Subject to availability of funds

	2
	Field equipments & Machinery
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.2
	Compost material grinding, mixing and grading machine
	01
	1.000
	1.000
	40.000
	ADP
	
	-
	-
	Yes
	Yes
	

	2.3
	Compost turner and hammer shredder
	Set
	13.500
	13.500
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.4
	Tractor
	02
	1.200
	2.400
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.5
	Trolley (Tipping + nursery trailer)
	02
	0.500
	1.000
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.6
	Tractor trolley (hydraulic)
	01
	0.300
	0.300
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.7
	Front wheel hydraulic bucket
	01
	0.500
	0.500
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.8
	Polythene tube making machine
	01
	1.000
	1.000
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.9
	Nursery tools / plastic pots, tray etc.
	-
	1.500
	1.500
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.10
	Hands tools
	-
	0.500
	0.500
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.11
	Coconut fiber, baggas and other waste material grinder
	01
	0.300
	0.300
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.12
	Mixture and suction machine
	01
	0.500
	0.500
	
	ADP
	
	-
	-
	Yes
	Yes
	

	1.3
	Steam media sterilizer
	01
	0.400
	0.400
	
	ADP
	
	-
	-
	Yes
	Yes
	

	2.14
	Auto carrier
	02
	0.150
	0.300
	
	ADP
	
	-
	-
	Yes
	Yes
	

	TOTAL
	39.700  
	
	
	
	
	
	
	
	




Project Incharge (P.I)
Establishment of Horticulture Research Institute Sukkur
