ANNUAL PROCUREMENT PLAN (FOR PPP PROJECTS)

(Agriculture, Supply & Prices Department)
Financial Year 2017-18

Description of Quantity | Estimated unit Estimated Funds Source of funds Proposed Timing of procurements
Sr.No Procurement (where cost (where total cost allocated |(ADP/Non ADP) procurement Remarks
applicable) applicable) method 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
Investor/Develo
per Solicitation Viability Gap ICB, '1."w1? Stage Thfe procurem(ler%t pl.”ocess for
1 [for Mango - - - - Fund (VGF) Bidding - - - - investor solicitation has
Processing Procedure commenced from 2nd Qtr
Project
Investor/Develo The feasibility study is under
per Solicitation o ICB, Two Stage proce.ss by consultants f(?r.the
for Larkana Viability Gap . project. In 4th quarter it is
2 . - - - - Bidding - - - -
Fruit & Fund (VGF) expected that the process for
. Procedure ) S
Vegetable Mandi investor solicitation shall
Project commence.
Consultant
Solicitation for Project NCB, Least Cost e
Solar . The Consultant solicitation has
3 Dehydration i i i i Development Selection ) ) i i commenced in 3rd quarter.
Plant for Dates Facility (PDF) Method
Project
Consultant
NCB li
Solicitation for Project CB, Quality & The Consultant solicitation
) . Cost Based .
4 |Fish, Meat, Fruit - - - - Development ) - - - - would commence in 3rd
s Selection
& Vegetable Facility (PDF) quarter.
. Method
Market Project
Investor/Develo
per Solicitation Viability Gap ICB, ’I.‘W(? Stage Tbe procurem.e?lt process for
5 |Khairpur - - - - Fund (VGF) Bidding - - - - investor solicitation shall
Wholesale Dates Procedure commence in 4th Quarter

Market Project




